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Town of Ocean Ridge 

Memorandum 

Date:             May 29, 2012 

To:  Mayor & Commissioners 

From:  Ken Schenck, Town Manager 

Re:  Town Update June, 2012 

_______________________________________________________________________________________ 

I am providing you with brief updates on some of the Towns continuing projects and 
events. The results of the visual inspections around the Town are attached. 

Coconut Lane Drainage-  
Construction for the drainage improvements is continuing on Coconut Lane. The project 
was scheduled for completion in May but it looks more like the end of June or early July. 
The liquidated damages are $450 a day. This will pay for the additional engineering 
inspections required due to the delay. The last couple of weeks have shown a big 
improvement in their work schedule. We have a $30,000 contingency built into the project. 
 
Inlet Cay and Sabal Island Bridge Repairs 

These projects are complete. The contractor did a great job and was very easy to work with 
on this project. It was completed on time and within budget. 

Entrance Signs 

We have to wait until November to pull the permit from Briny to install the light. They close 
down for the summer. 

Energy Grants 

County Grant:  

The lighting equipment for the parking lot  has arrived but unfortunately the size of the fixture 
collar doesn’t match the pole size. They will have to manufacture the adjusting collar. The 
cost will be $2,593. This cost will be covered by the grant. 

The interior work in Town Hall and the garage is complete. 

 

State Grant: 

We’ve received an extension on the grant from the State until the end of July. The consultant 
is still advertising to let the residents know about this program. The original program was for 
single family residents but we’ve extended it to condos and businesses. 

To date the consultant has approved 52 contracts for a total of $44,376.  

 



 

 

FDOT Discussions 

FDOT has agreed to construct a proper pedestrian crossing at Woolbright Rd. and A1A. The 
planning probably won’t start until the summer. 

We haven’t received a response to our request to look at the retention ponds on Ocean Ave 
regarding the tidal influence and flooding.  

We haven’t received a response to our question about their sidewalk policies. We have a 
contractor looking at the sidewalks and ranking them according to repair needs. We hope to 
have a cost for the July meeting. 

 

Chlorination Problem on A1A 

The Boynton Beach Water Utilities Dept, has found an area near the Dunes that is having a 
problem maintaining an acceptable chlorine residual. It’s a very confusing situation that 
makes no sense. We are getting a price to directional bore under A1A and connect to a 
major water main on the west side of the road. This may be the only way to correct the 
problem. 

 

 

 

 

CALENDAR OF EVENTS 

Code Enforcement Meeting------------------------------- June 5, 2012 @ 10:00 AM  

Commission Meeting--------------------------------------- July 2, 2012 @ 6:00 PM 

Code Enforcement Meeting-------------------------------July 3, 2012 @ 10:00 AM 

 
cc:  Chris Yannuzzi, Police Chief  

Karen Hancsak, Town Clerk  
Town Employees 


