

Memorandum

Date: September 3, 2013
To: Mayor & Commissioners
From: Ken Schenck, Town Manager
Re: Town Update September, 2013

I am providing you with brief updates on some of the Towns continuing projects and events. The results of the visual inspections around the Town are attached.

FDOT Discussions

We are still working on the flap gate issue to reduce the flooding on Ocean Ave. during extreme high tides. We have the plans and the pond discharge was not built so that a flap gate could be installed. FDOT is reviewing the plans to see if anything can be done to solve the problem.

Inlet Cay Batter Pile Replacement

The piles have been installed and the concrete seawall has been poured on both sides of Inlet Cay Dr. We're working with the contractor to clean up the site. The area behind the seawall is complete which will control the erosion problem. We still have to address the road repairs.

Inlet Cay Island

The contract for the three cul-de-sac improvements was awarded to Anzco Inc. in the June meeting for \$188,845.80. Bimini Cove Drive is complete and Eleuthera Drive should be complete by the meeting. Then they'll start on Inlet Cay drive. They have been several changes in the construction required that were discovered during the construction. This is not unusual in a project like this where a number of elements need to work together and what's on paper doesn't always work in the field.

A1A Crosswalk at Town Hall

The award to Anzco is on the agenda later in the meeting. We received two bids and they are the low bidder.

Old Ocean Blvd. Right of Way

This will be discussed later in the agenda.

CALENDAR OF EVENTS

Commission Budget Hearing-Final-----September 17, 2013 @ 5:01 PM
Code Enforcement Meeting-----October 1, 2013 @ 10:00
Commission Meeting-----October 7, 2013 @ 6:00 PM

cc: Chris Yannuzzi, Police Chief
Karen Hancsak, Town Clerk
Town Employees