
SPECIAL MEETING HELD BY THE TOWN COMMISSION FOR THE TOWN OF 
OCEAN RIDGE, FLORIDA, TO BE HELD IN THE TOWN HALL ON FRIDAY, 
JULY 21, 2006, AT 8:30 A.M. 
  
The meeting was called to order and roll call was answered by the following: 
 
  Commissioner Allison  Commissioner Hogan 
  Commissioner Bingham  Mayor Kaleel 
 
It was noted that Comm Pugh was absent with notice. 
 
DISCUSS AND POTENTIALLY ACT UPON THE BRINY BREEZES PERMIT 
CHALLENGE TO THE LOCATON OF THE GENERATOR AND PANEL RELATED 
TO THE STORM DRAINAGE IMPROVEMENTS 
 
Atty Spillias advised that the hearing between Briny Breezes and FDOT was still 
scheduled for July 27, 2006 because the judge denied the continuance.  He added that 
staff met with Bob Purcell, Dave Schmidt and John Potts (Kimley & Horne) to discuss 
other possible locations and the needs for the town including the generator and control 
panel.  The meeting ended without any potential solution other than for the Town 
Manager to review all options with the Town Engineer.  He added that there was some 
discussion about FDOT and Briny Breezes seeking a joint continuance, however, both 
parties decided to wait to see what Ocean Ridge planned to do first.  
 
Mayor Kaleel mentioned the cost factor of approximately $350,000 (in addition to the 
already expended $70,000+/-) mentioned in any of the options outlined in a 
memorandum distributed by Town Manager Schenck.  Atty Spillias stated that he 
contacted the FDOT attorney and advised him that these costs were actual costs to the 
Town and suggested that FDOT be willing to participate in addressing these costs.  He 
also reminded the Commission that approximately 8-10 months ago the Mayor had met 
with the Administrative Director from FDOT who advised that they would modify the 
JPA costs to include the $70,000 already expended.  He stated that the FDOT attorney 
indicated that FDOT was only willing to help with those costs and any additional costs 
since the Briny Breezes challenge. 
 
Mayor Kaleel commented that the Town was definitely in a difficult position and it 
appeared that only Ocean Ridge was trying to settle and end the situation.  He suggested 
proceeding with the installation of the control panel as originally permitted because the 
infrastructure is already in place and the permit is still active.  Atty Spillias agreed that 
the permit for the control panel and generator is still active for the area in the ROW 
across from Tropical Drive.  He added that the hearing process consists of the hearing 
before the judge, 30 day replies from the parties (FDOT & Briny Breezes), the law judge 
reviewing the replies and submitting a recommended order, the final determination from 
the judge and then a time period for an appeal process from the non-prevailing party.  
After reviewing the Florida Statutes he found no prohibition to move forward with the 
original permit, however, an adverse decision would require moving them.  He stated that 
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if the hearing goes forward it would pertain to both the generator and control panel and 
the actual decision is whether the permit is valid or not valid. 
 
Mayor Kaleel stated that the main concern at this point should be to help the residents on 
the south end and since the Town was receiving no cooperation he felt it should proceed 
with the original approved permit location. 
 
Comm Bingham stated that she was all in favor of putting in the control panel at the 
permitted location after clarifying that the control panel would make the system 
operational.  Dan Shalloway, SFRN, stated that the system would be fully operational 
with the control panel working as long as there was electricity or if the Town had a 
portable generator, which has already been authorized by the Commission.  He added that 
the Town is actually at its worst level of service because the system can not operate at all 
without the control panel.  
 
Comm Bingham moved to proceed with the placement of the control panel where it was 
originally permitted.  Comm Allison seconded the motion.  
 
Howard White, Chaz Equipment, advised that it would take up to 45 days to complete the 
installation of the control panel, citing the delay is waiting for the copper piping.  
 
Comm Hogan commented that the Town should trust in the design by the engineer and 
felt that the Town should proceed the original permit for the panel and the generator.  She 
added that she would support the motion because the residents at Woolbright needed the 
entire project finished and in the best shape possible.  Comm Bingham commented that 
this control panel and generator had nothing to do with the Woolbright area. 
 
Mayor Kaleel requested that the SFRN provide at the Aug. meeting how long it would 
take to mobilize the generator in the permitted location, including modifying the 
generator with the underground fuel tank.  He also stated that he hoped that FDOT and 
Briny Breezes will come back with a resolution.  
 
Motion carried – Yea (4) 
 
On an unrelated item, Atty Spillias commented that four other municipalities (Palm 
Beach, South Palm Beach, Manalapan and Gulfstream) were interested in intervening 
with the Bicyclists/FDOT suit.  He stated that his firm was the lead attorney and he was 
in the process of preparing a draft resolution and interlocal agreement that will hopefully 
be on the Aug. 14, 2006 agenda.       
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ADJOURNMENT 
 
The meeting was adjourned at approximately 9:05 A.M. 

           
       ______________________________ 
       Mayor Kaleel 
       ______________________________ 
       Comm Allison 
       ______________________________ 

ATTEST:     Comm Hogan 
       ______________________________ 
       Comm Bingham 

__________________    
 Town Clerk      


