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Town of Ocean Ridge 

Memorandum 

Date:             July 2, 2013 

To:  Mayor & Commissioners 

From:  Ken Schenck, Town Manager 

Re:  Town Update July, 2013 

_______________________________________________________________________________________ 

I am providing you with brief updates on some of the Towns continuing projects and 
events. The results of the visual inspections around the Town are attached. 

Coconut Lane Drainage-  
The project is complete and working as designed. It has resulted in the elimination of flooding 
in the cul-de-sac. The telemetry has been installed to connect the station to Town Hall for 
monitoring. The cost is $3,500. This was the final item to install. We’ve received $107,000 
from FDEP on our grant. 

 

FDOT Discussions 

We are still working on the flap gate issue to reduce the flooding on Ocean Ave. during 
extreme high tides. We have the plans and the pond discharge was not built so that a flap 
gate could be installed. FDOT is reviewing the plans to see if anything can be done to solve 
the problem. 

 

Inlet Cay Batter Pile Replacement 

The contractor has completed the pilings on the north side of the road. The south side had a 
conflict with the power line. The replacement of the pilings on the south side has presented 
some conflicts we’re working on to correct.  

. 

Inlet Cay Island 

The contract for the three cul de sac improvements was awarded to Anzco Inc. in the June 
meeting for $188,845.80. He is scheduled to start on July 8th. Bimini Cove Dr. will be the first 
one started. 

. 

Salary Survey 

The surveys we want to use for the analysis have not been completed yet. As soon as they 
are we’ll develop a report for the Commission. 

 

 



 

A1A Crosswalk at Town Hall 

The design has been completed and submitted to FDOT for a permit. Once we receive the 
permit we’ll obtain several bids for construction. 

 

DERM’s Groin Modification 

Please see the attached memo  

 

Beach Renourishment Project 

I’ve received word that our beach renourishment project has cleared all of the State and 
Federal hurdles and is set to go sometime in November or December. 

 

CALENDAR OF EVENTS 

Code Enforcement meeting--------------------------------------July-2, 2013 @ 10:00 AM 
 
Commission Meeting-----------------------------------------------July 8, 2013 @ 6:00 PM 
 
 
cc:  Chris Yannuzzi, Police Chief  

Karen Hancsak, Town Clerk  
Town Employees 


